

ROUTING AND TRANS. AL SLIP

7 April 1983

TO: (Name, office symbol, room number,
building, Agency/Post)

Initials

Date

1. SA/DCI/IA

2. DDA - FYI

3. ADDA - FYI

4.

5. Registry - file

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

REMARKS

DDA 83-0948

Per your request, attached are two brief paragraphs on the new Headquarters building and the status of terminating the office space for

John

approvals, concurrences, disposals,
similar actions

Room No.—Bldg.

Phone No.

5041-102

★ GPO : 1981 O - 361-529 (143)

OPTIONAL FORM 41 (Rev. 7-76)
Prescribed by GSA
FPMR (41 CFR) 101-11.206

Distribution:

0 - Adse

✓ 1 - DDA Subj

1 - EO Chrono

EO/DD, ba(7Apr83)

STAT

STAT
STAT

STAT

STAT

STAT

STAT

7 April 1983

'Status of CIA Building Program

The design of the CIA Headquarters expansion is approximately 30% complete. The bid packages for the construction contract are scheduled for completion in the Spring of 1984. Funds are requested in the Fiscal 1984 budget to commence construction during the Summer of 1984.

All current design work is adhering to the approved Master Plan that was presented to the local citizens in Dec. 1982. Road improvements to Route 123 will be designed by Virginia Department of Highways. Start of road design and construction is contingent upon the availability of Federal funding that the Agency has requested as part of the 1984 construction budget.

Page Denied